

Phasen-/ Zahlplan
Stand: 29.11.2023

Legende:

Baunebenkosten

Baugrundverbesserung/ Erusionsrinne

Sportbau

	2024				2025				2026					
	1. Q	2. Q	3. Q	4. Q	1. Q	2. Q	3. Q	4. Q	1. Q	2. Q	3. Q	4. Q		
Termine					Winterunterbrechung				Winterunterbrechung					
Kosten					Winterunterbrechung				Winterunterbrechung					
Baunebenkosten	563.033,31 €			12.342,61 €		37.027,84 €	37.027,84 €	37.027,84 €		37.027,84 €	37.027,84 €	49.960,75 €		810.475,86 €
Baukosten				91.290,75 €		1.693.709,25 €		1.006.673,07 €		1.151.265,03 €	1.151.265,03 €	767.510,01 €		5.861.713,15 €
Gesamt	666.666,67 €				2.811.465,83 €				3.194.056,51 €				6.672.189,01 €	